PROHUB

06 · PROJECT DOCUMENTATION

Scope & *execution plan.*

What Prohub will deliver for Cibus Musica | Abuja — “Better Days”, how the work runs over 33 days, and what we need from the client to keep it on time.

CLIENT	EVENT	VERSION
CIBUS MUSICA · PATACH KONGLOMERATES	SAT 05 DECEMBER 2026 · ABUJA	V1 · 02 NOVEMBER 2026

1 · Engagement *overview*

Prohub proposes to act as Cibus Musica's single creative and marketing partner for Better Days, from approval (week of 2 November) to post-event retargeting (week of 7 December), with a reusable system for future editions.

OBJECTIVE	HOW WE'LL KNOW
Sell out Better Days	Tickets sold by tier and by date vs. inventory (targets set once capacity is confirmed)
Make Cibus Musica recognisable as one festival brand	A single identity applied across every asset and channel
Grow an audience for the next edition	Follower growth, WhatsApp opt-ins, retargetable audiences built
Know what sells	Sales attributed by channel, creator code and post via UTMs and pixels

2 · Scope of *work*

Six modules. The client can engage the full scope or individual modules; fees are quoted per module after scope confirmation. Quantities below are Prohub's recommendation for a 33-day campaign.

MODULE	DELIVERABLES	CLIENT INPUT
A · Campaign identity	Campaign platform "Better Days Are Served" · final key visual · main flyer (feed 4:5, square, story, print A3/A2) · alternative direction for daytime/food content · design system: palette, type, plate-record, stamps, receipt, halftone treatment · editable templates for future editions	Logo vectors, partner logos, approval of direction
B · Social content	33-day content calendar · ~30 feed posts (static + carousel) · ~120 stories (countdown, artist, poll, ticket, venue templates) · all captions and copy · artist and vendor announcement series · community management (comment and DM replies, daily) · UGC curation	Line-up, vendor list, approvals within 24 hrs
C · Motion & video	Key-visual motion loop (8s) · artist reveal reels (one per confirmed act) · "Ikom Got Served" recap edit (30s) · countdown loops · venue-reveal reel · TikTok/Reels vox-pop and food POV content · event-day highlight reel within 24 hrs · full aftermovie (optional)	Past-edition footage, artist audio clearance, event access
D · Landing page	cibusmusica.com/abuja: hero, countdown, line-up, experience, running order, tickets, venue, FAQ · ticketing provider integration · Meta & TikTok pixels, UTMs · WhatsApp alert sign-up · mobile sticky CTA · reusable template	Domain/CMS access, ticketing provider and checkout link
E · Paid media & creators	Campaign set-up and optimisation (Meta, TikTok Spark Ads) · audience build and retargeting · creator shortlist (Abuja food and nightlife micro-creators) · briefs, contracts support, unique codes · weekly sales report	Media budget (separate), creator fees approval
F · Event day & after	Live stories and X coverage on the night · photo and video capture team · same-night "Served." recap · thank-you post · 7-day post-event retargeting for next edition · results report	Accreditation and access for crew

3 · Timeline & *milestones*

WEEK	PHASE	KEY OUTPUTS	MILESTONE
02–08 Nov	Onboarding & build	Fact sheet, final key visual, design system, week-one content, landing page build starts, tracking set-up	Key visual approved (+48 hrs from kick-off)
09–15 Nov	Phase 1 · Serve	7-day launch calendar · artist reveal · menu carousel · first ticket push · paid reach live	Campaign live Mon 09 · landing page live Fri 13
16–22 Nov	Phase 2 · Prove	Venue reveal · recap content · vendor and creator content · further artist reveals as confirmed	Venue announced · first price step (date TBC)
23–29 Nov	Phase 3 · Order	Pay-day push · tables and squads · creator posts · retargeting at full weight	Peak sales window (25–30 Nov)
30 Nov–05 Dec	Phase 4 · Last orders	Final tiers · "Kitchen closed" stamps · running order · event-day coverage	Event · Sat 05 Dec
06–12 Dec	After	Recap, thank-you, UGC, retargeting, results report	Results report delivered

4 · Workflow & *approvals*

1. **Brief** — weekly content plan shared every Thursday for the following week.
2. **Create** — Prohub produces designs, copy and video to the system.
3. **Review** — one consolidated round of client feedback.
4. **Revise** — up to two revision rounds per asset.
5. **Approve & schedule** — approved assets are scheduled; nothing publishes without approval.
6. **Measure** — weekly report every Monday; plan adjusted to what sells.

TURNAROUND COMMITMENTS

- Client approvals: within 24 hours (one named decision-maker)
- Prohub reactive posts (e.g. artist confirmations): same day
- Event-day highlights: within 24 hours
- Communication: one shared WhatsApp channel + weekly 30-min call

5 · *Responsibilities*

AREA	PROHUB	CIBUS MUSICA
Strategy, identity, design, copy	Owns and delivers	Approves
Event facts (venue, times, prices, line-up)	Formats and publishes	Owns and confirms
Ticketing provider and payments	Integrates and tracks	Owns account and payouts
Artist and co-host relationships	Prepares collab assets and briefs	Secures posts and approvals

Vendors and sponsors	Creates asset packs	Provides list, logos, contacts
Paid media	Plans, runs, optimises, reports	Funds media budget
Event-day access	Crew and coverage	Accreditation and access

6 · Client inputs *checklist*

INPUT	NEEDED BY	USED FOR
Venue and gate time	Before Phase 2 (16 Nov)	Venue reveal, landing page, all info lines
Ticket tiers, prices, price-step dates	Kick-off + 24 hrs	Ticket creative, landing page, FOMO plan
Ticketing provider / checkout link	Kick-off + 24 hrs	Landing page integration, tracking
Confirmed line-up and hi-res press photos	Rolling, ≥3 days before each reveal	"Now serving" series
Food vendors, games, partner/sponsor logos (vector)	By 13 Nov	Menu content, asset packs
Footage and photos from Calabar and Ikom editions	By 11 Nov	"Ikom Got Served" recap, proof content
Capacity and media budget	Kick-off	Targets, paid media plan
Official handle, URL and logo files	Kick-off	Consistency across all touchpoints
Brand access (Meta Business, TikTok, website CMS)	Kick-off	Scheduling, ads, landing page

7 · Reporting

Every Monday: tickets sold by tier and date; sales by channel, creator code and post; cost per ticket; reach, saves, shares, link taps; WhatsApp opt-ins; what we're changing this week. Final results report within 7 days of the event, including recommendations for the next edition.

8 · Assumptions & *exclusions*

- Fees are quoted per module after scope confirmation; this document contains no pricing.
- Media budget, creator fees, ticketing fees and printing are paid by the client and are separate from Prohub fees.
- Concept designs in this proposal are proposed visual directions; final artwork follows confirmation of event facts.
- Artist imagery depends on client-supplied press photos and usage permissions.

- Concept photography for the campaign (food, crowd, flash documentary) will be produced or licensed during production.
- Prohub does not publish event facts (venue, price, line-up) without written client confirmation.

9 · Next *steps*

WHEN	STEP
This week	Approval call · choose creative direction · confirm modules and quote
Kick-off + 24 hrs	Client fact sheet and asset delivery (section 6)
Kick-off + 48 hrs	Final key visual and week-one content locked
Mon 09 Nov	Campaign live
Fri 13 Nov	Landing page live